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LETTER AND APPROVAL OF REQUEST FOR EXTENTION TO SUBMIT DRAFT SAMPLING
AND ANALYSIS PLAN OPERABLE UNIT 16 (OU16) SITE 41 WETLANDS NAS PENSACOLA

FL
4/16/2013

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



FLORIDA DEPARTMENT OF 

ENVIRONMENTAL PROTECTION 
BOB MARTrNEZ CENTER 

April16, 2013 

Ms. Patty Marajh-Whittemore 
Remedial Project Manager 
ITP Gulf Coast 

2600 BLAIRSTONE ROAD 
TALLAHASSEE, FLORIDA 32399-2400 

Naval Facilities Engineering Command Southeast 
Attn: AJAX Street, Building 135N 
P.O. Box 30A 
Jacksonville, FL 322I2-0030 

RlCKSCOTT 
GO\.ER'\OR 

HERSCHEL T. \ ' !'\YARD JR. 
SECRETARY 

RE: Extension to Submit Draft Final Sampling and Analysis Plan for Operable Unit 16, Site 4I 
Wetlands, Naval Air Station Pensacola, Florida. 

Dear Patty: 

The Department has received the Navy' s request for a 75-day extension request from April 18, 
2013 to July 2, 2013 , to submit the Draft Final Sampling and Analysis Plan for Operable Unit 16, 
Site 4I , Naval Air Station Pensacola. The request was submitted pursuant to Section XXIII of 
the NAS Pensacola Federal Facilities Agreement and was received by the Department by e-mail 
on April 15, 2013. The Navy has requested this extension to allow for discussion and resolution 
of comments received from EPA and the Department on the draft of this document. The 
Department concurs with the requested extension pursuant to Section XXIV of the NAS 
Pensacola Federal Facilities Agreement. I have attached a signed copy of the Extension 
Memorandum to this letter. 

If you have any concerns regarding this letter, please contact me at (850) 245-8997. 

])Jp 
David P. Grabka, P.G. 
Remedial Project Manager 
Federal Programs Section 
Bureau of Waste Cleanup 

:~ Woolheater, EPA Region 4 

www.dep.state.(l. us 

DOD II I852 



Memorandum for the file 

Date: April 15, 2013 

DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-003. 

From: Patty Marajh-Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP update submitted December 3, 2012. 

1. OU/SITE Number & Description: Operable Unit (OU) 16. Site 41 NAS Pensacola Wetlands 

Draft Final Sampling and Analysis Plan 

2. Deadline or schedule being extended : Submittal of the Draft Final Sampling and Analysis Plan 

and submittal of subsequent OU 16 deliverables. Based on the NAS Pensacola Federal Facilities 

Agreement. the Draft Final Sampling and Analysis Plan is a secondary document. 

3. Length of extension/new deadline: A 75-day extension of the submittal of the Draft Final 

Sampling and Analysis Plan from April 18. 2013. to July 2. 2013. Subsequent documents will 

also be delayed 75 days. 

4. Good Cause 

Force Majeure 

1 Another Parties Failure 

Dispute Resolution 

Delay caused by extension granted for other deadline 

0 Events or series of events mutually agreed to by the Parties 



5. Brief description/Explanation of cause: 

On September 27, 2012, the Navy submitted to the Regulatory Agencies for review the Draft 

Sampling and Analysis Plan (Field Sampling Plan and Quality Assurance Project Plan), for 

Sediment Sampling. On December 18, 2012, comments on the draft document were received 

from Florida Department of Environmental Protection (FDEP) and U.S. Environmental Protection 

Agency (USEPA). The Navy submitted responses to the comments to the regulatory agencies 

on February 16, 2013. Additional comments were received from USEPA on April 11, 2013. 

Comments from FDEP have not been received to date. The NAS Pensacola Federal Facilities 

Agreement specifies that the draft final document will be submitted 60 days following submittal 

of the Response to Comments. To allow for discussion and resolution of the comments and 

because FDEP comments have not been received to date, the Navy requests a 75 day 

milestone schedule extension for submittal of the Draft-Final SAP from April 18, 2013, to July 2, 

2013. In addition schedules for the subsequent documents for this project will extended to 

reflect this 100 day schedule extension. A revised Milestone Schedule that reflects the 75 day 

schedule extension is attached. 

IT IS SO AGREED 

MARAJH
WHITIEMORE.PATIY.13 
2665520 I. 

Patty Marajh- Whittemore 
Remedial Project Manager 

Digital ly signed by MARAJH
WHITTEMORE.PATTY.1362665520 
ON: c~us, o~ u. s. Government, ou~DoD, ou~PKI, 

~N. cn~MARAJH

"W HlrfEMORE.PATTY.136266S520 
Date: 2013.04. 15 09:19:10 -04'00' 

Date 

~;;gRU- t;V3 ~ely 

Remedial Project Manager 
Florida Department of Environmental Protection 

Tim Woolheater 
Remedial Project Manager 
USEPA, Region 4 

Date 
Timely 

~od Cause 

Good Cause 
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